
 HPNS Schedule Summary_BCT_Meeting_ July 2, 2014
B IR-7/18 C D-1 D-2 E E-2 F G UC-1 UC-2 UC-3

FS - Final Aug-08 Nov-07 Aug-12 May-11 Apr-08

FS Rad Addendum - Final Jun-08 Apr-08 Aug-12 Mar-11 Feb-15

Proposed Plan - Draft to BCT Mar-08 Sep-08 May-08 Oct-12 May-11 Mar-15 Oct-12

Proposed Plan -  Final-public Jun-08 Jan-09 Aug-08 Feb-13 Sep-11 May-15 Feb-13

ROD - Draft Aug-08 Apr-10 Feb-09 Aug-08 Jun-13 Mar-12 Sep-15 Aug-08 Feb-09 May-09 Jun-13

ROD - Draft Final Nov-08 Aug-10 May-09 Nov-08 Sep-12 Nov-08 May-09 Aug-09

ROD - Final Jan-09 Oct-10 Sep-09 Aug-10 Dec-13 Nov-12 Dec-15 Feb-09 Sep-09 Dec-09 Jan-14

Parcel C ESD - Draft Apr-14

Parcel C ESD - Final Jul-14

Final TPH Closure Report TBD Jan-11 Jan-11 TBD Jan-11

Non Rad RD (for 7/18 for B) Jan-10

Non Rad RD - Draft Feb-10 Mar-11 Mar-10 Feb-15 Jun-13 Mar-16 Jan-15

Non Rad RD - Draft Final Jul-10 Jul-12 Oct-10 May-15 Mar-14 May-16 Mar-15

Non Rad RD - Final Dec-10 Oct-12 Feb-11 Sep-15 Aug-14 Aug-16 Oct-10 Dec-10 Dec-10 May-15

RAWP- Draft Sep-12 Oct-14 Sept-13* Mar-16 Dec-14 Oct-16 Sep-12 Mar-12 Mar-12 Jan-15

RAWP-Final Nov-12 Jan-15 Jan-14 Jun-16 Apr-15 Jan-17 Dec-12 May-12 May-12 May-15

RAWP  Draft  RU-C2 Oct-12

RAWP Final RU-C2 Mar-13

RAWP  Draft RU - C1,C4,C5 Nov-12

RAWP Final RU- C1,C4,C5 Jun-13

Rad RACR -Draft Oct-11 Jul-15 Jan-15 Sep-08 Jun-15 Dec-17 Apr-18

Rad RACR -Final Mar-12 Oct-15 Mar-15 Dec-11 Oct-15 Jun-18 Aug-18 Dec-11 Mar-11 Mar-11 Mar-12

Non RAD RACR Draft (for 7/18 B) Jan-12

Non RAD RACR Final (for 7/18 B) May-12

Non RAD RACR Draft *Jan-15 May-16 Mar-15 Sep-20 Dec-17 Apr-18 Oct-13 Dec-12 Dec-12 Jul-15

Non RAD RACR Final *May-15 Aug-16 Jun-15 Jul-21 Jun-18 Aug-18 Mar-14 Feb-13 Feb-13 Sep-15

FOST - Draft Sep-12 Aug-10 Jun-14 Apr-13 Apr-13

FOST - Draft Final Feb-13 Jun-11 Aug-14 May-14 May-14

FOST - Final Feb-13 Apr-12 *Aug-14 Jul-14 Jul-14

Notes:

Separate Feasibility Studies or Proposed Plans were not developed for Parcels D1,D2,G,UC-1,UC-2 and UC-3.

Parcel D was divided into four Parcels (D-1, D-2, UC-1 and G)   during the Proposed Plan for Parcel D.  Feasibility Study and Proposed Plan dates for Parcel D-1 reflect Parcel D.

Parcel UC-2 was developed during the Proposed Plan for Parcel C.

Parcel UC-3 was developed during the Proposed Plan for Parcel E.

Parcel C RAWP denotes dates for the Durable Cover.  Parcel C RAWP for RU-C2 and RU-C1,4,5 are shown separately

Parcel C Non Rad RACR dates denote the dates for the Parcel C Durable Cover with the previously released RACRs for RU-C2 and RU-C1,4,5 as attachments

Parcel D-1 Rad RACR dates denote dates for latest of the two Rad RACRS (Parcel D-1 South). 

Parcel UC-1 and UC-2 will be combined into one FOST
 

* denotes date change reflects earlier release of document

Yellow shaded items have been issued.

Orange shaded items show a date change since previous reporting period 
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